Republic of the Philippines
PARTIDO STATE UNIVERSITY
Camarines Sur

Request for No-Cost Extension and Budget Realignment of Remaining Funds under Early Warning System for Agri-Fishery in Bicol River Basin Project (BRBP) anchored under the Memorandum of Agreement between PSU and DARFO 5

In view of the continuing public health crisis, the delivery of essential goods and services tied with the implementation of the research project remain hampered and delayed in respect to the strict compliance to the IATF directives to limit the transmission of the COVID-19 virus. And thus, to fulfill the remaining deliverables of the project, a request for no-cost extension (until December 2020) is respectfully solicited. Additionally, said request shall entail extension of utilization of the remaining funds of the project and realignment of these funds to a needs-based operation with regards to the public health crisis.

Thus, attached are the pertinent documents to warrant this request, to wit;

1. Memorandum of Agreement between PSU and DARFO 5;
2. Work and Financial Plan; and
3. Proposed Budgetary Realignment

This provision shall take effect upon submission of the Liquidation and Progress reports.

Submitted by:

RICKY P. LAURETA, PhD
Project Leader

Recommended by:

RAUL G. BRADECINA, PhD
SUC President III

APPROVED:

RODEL P. TORNILLA, MABE
Regional Executive Director