Republic of the Philippines
PARTIDO STATE UNIVERSITY
Camarines Sur

ADDENDUM: Request for Additional 3-Month No-Cost Extension and Budget Realignment of Remaining Funds under Early Warning System for Agri-Fishery in Bicol River Basin Project (BRBP) for Partido State University

In reference to the previous letter of no-cost extension approved last June 2020, the undersigned would like to respectfully appeal for an additional 3-month extension (until March 2021) vis-à-vis the DA project entitled "*Development of Comprehensive Early Warning System for Agri-Fishery Communities in the Bicol River Basin*" under Rice Program. This request is to support and ensure effective delivery of essential goods and services to the recipient farmers of the project affected by the recent typhoons that devastatingly affected the region, especially, in order to help them economically recuperate from its damages. Accordingly, the recent scenarios have also caused considerable delay to the research team in finalizing the Terminal Report which required final on-site validations and LGU corroborations to triangulate the veracity of the obtained data. In view of the foregoing, the undersigned respectfully solicits a no-cost extension until March 2021 and realignment of the remaining funds to fulfill the demands of said extension.

Attached are the above-mentioned pertinent documents, to wit;

1. Approved Request for Extension (dated June 2020); and
2. Proposed Budgetary Realignment

Hoping for your favorable response regarding this matter. Thank you very much!

Submitted by:

RICKY P. LAURETA, PhD
Project Leader

Recommended by:

RAUL G. BRADECINA, PhD
SUC President III

APPROVED:

RODEL P. TORNILLA, MABE
Regional Executive Director