Republic of the Philippines
DEPARTMENT OF AGRICULTURE
REGIONAL FIELD OFFICE NO. V
San Agustin, Pili, Camarines Sur, 4418
http://bicol.da.gov.ph

24 March 2021

DR. RAUL G. BRADECINA
SUC President III
Partido State University
Goa, Camarines Sur

Attention: **RICKY P. LAURETA, Ph.D**
Project Leader

Dear **President Bradecina:**

Greetings!

This refers to your letter requesting for the extension of DA-funded project entitled, **"Development of Comprehensive Early Warning System for Agri-Fishery Communities in the Bicol Region"**, under Rice Program.

Please be informed that we pose no objection to your request for extension of the project implementation with no additional funding from DA-RFO 5 until May 31, 2021. Furthermore, we would like to reiterate the Department of Budget and Management and Commission (DBM) Audit Joint Circular No. 1 series of 2021 re: "Guidelines Implementing Executive Order (E.O) No. 87 Directing that all accounts payable which remain outstanding for two years or more in the books of National Government Agencies be reverted to the accumulated surplus of deficit of the general fund of the National Government".

With this, may we further inform your good office on the need to fast track the completion of the project in order to prevent future issues with DBM.

Thank you.

Very truly yours,

RODEL P. TORRILLA, MABE
Regional Executive Director

RESEARCH & DEVELOPMENT SERVICE
RECEIVED
Date: 4/6/2021; 11:0 am
Sig.

A food-secure Philippines
with prosperous farmers and fisherfolk

Masaganang ANI Malaas na KITA