R&D PROJECT STATUS/PROGRESS REPORT

Period Covered: 4th Quarter, CY 2019

Program/Project/Project Title: Assessment of Tourism Development Potential of San Jose, Camarines Sur through Community-Based Participatory Action Research

Researcher(s)

Project Leader:	Niño R. Rebuya	Arnel B. Millesca
Members:	Emy Lasarte	Ariane Pesimo
	Marilou Pongpong	Marita Milante
	Gina De la Roca	Jossie Romero
	Mericia Mila Amador	Gloria Pascua
	Cristy Naldoza	Manny Israel
	Jocelyn Amata	Kier Gasga

Implementation Agency:

Lead Agency: Partido State University-San Jose Campus

Cooperating Agency: Local Government Unit of San Jose

Date of Implementation

Date Started: January 2019 (Original)

Expected Date of Completion: December 2019 (Original)

Extended Until: Oct. 2021

Funding Agency: Partido State University

Approved Budge: Php. 100, 000.00

1. Extent of Accomplishment

Objectives	Activities Completed	Output
1. Review the general attributes of destination in terms of: physical, social, policy, local tourism industry	Phase I-Assessment and Destination review	Gathered preliminary data/ information on destination's physical, social, policy, and local tourism industry which served as basis for Phase II of the research project
2. Assess the tourism potential components of San Jose through: attractions inventory, infrastructure and services, market demand, supply and competitiveness, human and institutional capacity,	Inception meeting with PMT, Municipal Mayor, and Tourism Officers	Organized PMT and arranged schedule/s for CBPAR/ workshops/FGDs/immersions (March 16-17, 2020

3. Develop/propose tourism development plans/projects for San Jose, Camarines Sur		

2. Extent of Utilization of Approved Budget

Items	Approved Budget	Amount Spent	Balance
Personal Services			
MOOE			
Total			

3. Problems Encountered and Reason:

Problems Encountered	Cause/Reasons	Recommended Solution
Unavailability of stakeholders/key informants during the conduct of CBPAR	Participants were not properly informed and conflicted schedules	Inception meeting should be conducted; dissemination and constant follow-up to key respondents should be made

4. Future Activities

Future research activities to be completed:
• Conduct of CBPAR • Public meetings • Workshops • Individual/group consultations • Consolidation and validation of data • Data interpretation and analysis • Formal report writing • Formulation of local tourism development plan

Please attach supporting document/pictures with label.

Prepared by:

Mr. NIÑO R. REBUYA **Dr. ARNELB. MILLESCA**
Signature over Printed Name of Project Leader/ Researcher

Date Submitted: January 8, 2020

Noted by:

LUISA M. LANCISO
Director, Research & Development

Prof. PATRICIA M. CANDELARIA
VP for Research Extension & External Affairs