R&D PROJECT STATUS/ PROGRESS REPORT

Period Covered: **Oct-Dec, 2020**

Program/Project/Project Title: Assessment of Tourism Development Potential of San Jose, Camarines Sur through Community-Based Participatory Action Research (Externally Funded)

Researche(s)

Project Leaders: Niño R. Rebuya, Arnel B. Millesca

Members: Emy Lasarte, Ariane Abundabar, Marilou Pongpong, Marita Milante, Gina De la Roca, Jossie Romero, Mericia Mila Amador, Gloria Pascua, Cristy Naldoza, Manny Israel, Jocelyn Amata, Kier Gasga

Implementation Agency

Lead Agency: Partido State University - San Jose Campus

Cooperating Agency: Local Government Unit of San Jose

Date of Implementation

Date Started: January 2019 (Original)

Expected Date of Completion: December 2019 (Original)

Funding Agency: LGU San Jose

Approved Budget: Php. 100, 000.00

Extent of Accomplishment

Objectives	Activities Completed	Output
1. Review the general attributes of destination in terms of: *physical, social, policy, local tourism industry*	Phase I-Assessment and Destination Review	Gathered preliminary data/information on destination's physical, social, policy, and local tourism industry which served as basis for Phase II of the research project
2. Assess the tourism potential components of Garchitorena through: *attractions inventory, infrastructure and services, market demand, supply and competitiveness, human and institutional capacity, socio-economic, cultural and natural resource use considerations, and environmental and biodiversity footprint*	Conduct of inception meeting with LGU-San Jose Tourism Officer Development of research materials and instruments *(On-going research data gathering, workshops, and FGDs)*	Organized research project management team Reliable and validated research materials and instruments Gathered partial data
3. Develop/propose tourism development plans/projects for Garchitorena, Camarines Sur		

1. Extent of Utilization of Approved Budget

Items	Approved Budget	Amount Spent	Balance
Personal Services	0	0	0
MOOE	62,000.00	6,869.00	55,131.00
Travel and Communication	38,000.00	0	38,000.00
Equipment Outlay	0	0	0
Total	**100,000.00**	**6,869.00**	**93,131.00**

2. Problems Encountered and Reason:

Problems Encountered	Cause/Reasons	Recommended Solution
Failure to follow the start date of implementation *(January 2019-Start Date)*	Delayed approval of MOA as signed on March 11, 2019 Late issuance/delivery of requested supplies and materials by LGU San Jose since it was only released on the 3rd week of November 2019	There must be a constant follow-up with the key officers/concerned individuals
COVID-19 pandemic	Request for the project extension for FY 2020 was delayed due to enhance community quarantine and other COVID-19 related protocols	Online gathering of data will be conducted/administered (eg. survyes, intervews, meetings, etc.

3. Future Activities

Future research activities to be completed on June 2021 are the following:

- Conduct of CBPAR
- Public meetings
- Workshops
- Individual/group consultations
- Consolidation and validation of data
- Data interpretation and analysis
- Formal report writing
- Formulation of local tourism development plan

Prepared & Submitted by:

Mr. NIÑO R. REBUYA **Dr. ARNEL B. MILLESCA**
Signature over Printed Name of Project Leader/ Researcher

Date Monitored: January 11, 2021

Noted by:

LUISA M. LANCISO
Research & Development Director

Prof. PATRICIA M. CANDELARIA
VP for Research Extension & External Affairs