Republic of the Philippines
PARTIDO STATE UNIVERSITY
Camarines Sur

11 January 2021

Dr. JAIME C. MONTOYA
Executive Director
Philippine Council for Health Research and Development
Department of Science and Technology

Dear Dr, Montoya:

This is to officially request for the adjustment of the duration of the Regional Research Fund (RRF) funded Project entitled "In vitro and In Vivo Anti-hypercholesterolemic activity of *Alocasia macrorrhiza* (Araceae) and its Food Products" from its original schedule April 1, 2020- March 31, 2021, to **January 1, 2021 to December 31, 2021**. Due to the pandemic restrictions last year, the budget has been formally forwarded to our institution just this December 2020 from DOST RO5 making it impossible for the research team to start with the project mobilization activities and materials procurement on time.

Thank you.

Sincerely yours,

DIOMERL EDWARD B. BALDO, MSc
Project Leader

Noted by:

RAUL G. BRADECINA, PhD
SUC President III