Republic of the Philippines
DEPARTMENT OF SCIENCE AND TECHNOLOGY
PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT

RECEIVED
Date 2/9/2021
Time 1:59

January 15, 2021

MR. DIOMERL EDWARD B. BALDO
Proponent
Partido State University
San Juan Evangelista Street, Goa, Camarines Sur

Dear Mr. Baldo:

This refers to your letter dated 11 January 2021 requesting for a change in the implementing date of the PCHRD RRF project entitled "In-vitro and In-vivo ***Anti-hyper hypercholesterolemic activity of Alocasia macrorrhiza (Araceae) and its Food Products***".

We hereby approve the change in the implementation date of the project from **April 1, 2020, to March 31, 2021, to January 1, 2021 – December 31, 2021.**

Please be reminded that you need to submit quarter progress and financial reports to inform PCHRD of the status of the project. We look forward to the success of the project.

Approved:

JAIME C. MONTOYA, MD, MSc, PhD, CESO II
Executive Director

cc: Director Rommel Serrano
DOST V Regional Director

Dr. Arnulfo Mascariñas
BCHRD Consortium Chair

Conforme:

DIOMERL EDWARD B. BALDO
Project Leader

Date: _____

Philippine Council for Health Research and Development
21-000207
Jan 15 2021, 1:05:21 pm

Saliksik Building, Science Community Complex,
Gen. Santos Ave., Bicutan, Taguig City 1631
www.pchrd.dost.gov.ph

Tel. Nos.: 837-7534 to 37; 837-2071 to 82 loc. 2110 to 2118
Fax Nos.: (632) 837-2924 & 837-2942