R&D PROJECT STATUS/PROGRESS REPORT

Period Covered: 1st Quarter, CY 2020

Program/Project/Project Title: Research Writing and Production of Goa History Book

Project Leader: Danilo M. Gerona, Ph.D

Co-Project Leader:

Implementation Agency: School of Graduate Studies and Research

Lead Agency: LGU Goa

Cooperating Agency: Partido State University

Date of Implementation

Date Started: January 2020

Expected Date of Completion: June 2021

Funding Agency: LGU Goa

1. Extent of Accomplishment

Objectives	Activities Completed	Actual Completed Output
Provide a book of a cursory view of the history of GOA		

2. Extent of Utilization of Approved Budget

Items	Approved Budget	Amount Spent	Balance
Personal Services			
MOOE			
Total			

3. Problems Encountered and Reason:

Problems Encountered	Cause/Reasons	Recommended Solution
Limited access to sources	Due to restrictions from COVID.	

4. Future Activities

1. Arrangement and composing the narratives.
2. Writing and Printing of books as a required outputs

Please attach supporting document/pictures with label.

Prepared by:

Dr. DANILO M.GERONA, PH.D
Signature over Printed Name of Project Leader/ Researcher

Date Submitted: April 8, 2020

Noted by:

LUISA M. LANCISO
Director, Research & Development

Prof. PATRICIA M. CANDELARIA
VP for Research Extension & External Affairs