COMMISSION ON HIGHER EDUCATION
K to 12 Institutional Development and Innovation Grants

WORK PLAN FOR PROJECT MEMBERS

Establishment of Partido State University Reading Center

Research Team	Activities	2022											
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC
Team Leader													
Ms. Sheila E. Amoroso	Submits proposal to the IDIG committee	■											
	Monitors the bidding and other procurement procedures in relation to the implementation of the project.	■	■										
	Ensures that the procurement of all materials, equipment, and services required in the project are all followed and provided.			■	■	■	■	■	■	■			
	Monitors the project construction and installation						■	■	■	■			
	Develop training designs for faculty			■	■	■	■	■					
	Facilitates the conduct of a university-wide orientation-seminar on the use of SRA materials and the reading facility.								■				
	Conducts pilot testing of the reading center									■	■		
	Implements proper scheduling and house rules in using the facility									■	■		
	Conducts a reading program consisting of periodic diagnostic and evaluative reading exercises for users of the reading center.									■	■	■	■
	Reports to CHEd the occurrence of any event or condition which might delay or prevent the timely completion of the project						■						■
	Prepares the semestral monitoring accomplishment report						■						■
	Conduct research study related to ***reading comprehension levels and difficulties of college freshmen students in non-digital reading resources***									■	■	■	■
Project Members													
	Conceptualization and drafting of proposal	■											

Dr. Marita S. Magat	Facilitates the submission and vetting of proposals by the institution												
	Develop training designs for students												
	Ensures proper utilization of the funds provided by CHEd and see to it that these are used for the purposes for which the same are intended in accordance with the project proposal and WFP.												
	Provides administrative assistance in ensuring timely and proper implementation of the project.												
	Monitors the project construction and installation												
	Conducts pilot testing of the reading center												
	Conduct a university-wide orientation-seminar on the use of SRA materials and the reading facility.												
	Conduct research study related to ***reading program readiness of college freshmen students in both digital and non-digital reading resources***												
	Conduct annual evaluation of the reading center.												
Dr. Josefina A. Borromeo	Develop training designs for students												
	Conduct a university-wide orientation-seminar on the use of SRA materials and the reading facility.												
	Conduct pilot testing on the utilization of the reading center .												
	Implement proper scheduling and house rules in using the facility												
	Conduct a reading program consisting of periodic diagnostic and evaluative reading exercises for users of the reading center.												
	Conduct evaluation report covering the first year of implementation of the reading center												
	Ensures timely completion of the program of activities stipulated in the approved project proposal.												
	Conduct research study related to ***reading comprehension and difficulties of college freshmen students in using digital reading resources***												

Research Team	Activities	2023											
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC
Team Leader													
Ms. Sheila E. Amoroso	Conduct feedbacking conference with stakeholders												
	Devise adjustments on procedures and other mechanisms based on the feedbacks gathered.												
	Conduct research study on the ***Efficacy of SRA Reading Laboratory in the Reading Development of College Freshmen students***												
	Submit research manuscript of the study conducted												
	Keep relevant documentations (proposal, receipts, MOA, etc.) for proper reporting and retrieval.												
	Prepares the terminal report												
	Design an extension project/instructional/policy intervention that will answer the literacy needs of the college freshmen students												
Project Members													
Dr. Marita S. Magat	Conduct feedbacking conference with stakeholders												
	Conduct a semestral progress monitoring of the reading center												
	Conduct an annual evaluation of the reading center												
	Conduct research study related to the ***client satisfaction survey on the established reading center.***												
	Facilitate the submission of semestral progress reports of the project.												
	Facilitate submission of terminal and liquidation reports to CHEd												
	Submit a proposal to the academic council institutionalizing the inclusion of a non-credit subject to the curriculum that will require freshmen students enrolled in board programs of the university to take up the reading program.												
	Prepares the semestral progress report												
	Ensure proper utilization of the reading center												

Dr. Josefina A. Borromeo	Helps prepare the terminal report												
	Conduct research study related to the ***contributory factors (internal and external) in the reading comprehension performance of college freshmen students.***												
	Submit research manuscript on the study conducted.												

Omnibus Certification

By signing this form,

I certify that the information indicated are valid, authentic, true and correct based on my own personal knowledge and based on documents in my possession.

I certify that the persons detailed in this project proposal are capable of the undertaking, are cognizant and are accepting the commitment, and are of good moral character.

I certify that this project proposal has not been funded previously by the CHED and other government agencies

I certify that this project proposal has not been submitted for funding in other government agencies or other programs of CHED in the previous years.

I agree that the Commission shall use the information for administrative purposes and for whatever purpose deemed essential for monitoring the progress of the grant.

I acknowledge that the Commission will keep all information strictly confidential and shall not reveal to any person or entity or use any information at any time unless expressly directed by government or required by law.

Prepared by:

SHEILA E. AMOROSO

Date Signed

Approved and Endorsed by:

RAUL G. BRADECINA, PhD

Date Signed