# FORM 4 - WORK PLAN

**Project Title** : ***Mangrove Ecosystem Services Assessment for Conservation Strategies and Stakeholders' Willingness to Pay in San Miguel Bay***

**Principal Investigator** : For. Divina P. Chica
**Implementing Institution (HEI)** : Partido State University-Tinambac Campus

**Collaborating Institution/s** : Local Government Units / Municipalities of:
(1) Mercedes, Camarines Norte
(2) Basud, Camarines Norte
(3) Sipocot, Camarines Sur
(4) Cabusao, Camarines Sur
(5) Calabanga, Camarines Sur
(6) Tinambac, Camarines Sur
(7) Siruma, Camarines Sur

**Period Covered** : Two (2) years
**Total Project Cost** : Php 4,500,000.00

| Activities | Deliverables/Outputs | Due Date |
|---|---|---|
| Pre-implementation meetings | Minutes of meeting / agreements | Months 1 and 2 |
| Formulation of MOU/ MOA with LGUs and or other stakeholders | MOU/ MOA | Month 3 |
| Preliminary Activities: | | |
| - Secondary data collection (C2; C3; C4; C5) | Inception reports: Fish catch and industry status and socio-demographic profile) | Month 4 |
| - Initial site visit (C1) | Inception reports: Identified sampling plots | Month 5 |
| - Questionnaire Design (C2; C3; C4; C5) | Approved questionnaires for data gathering | Month 5 |
| Data Collection | | |
| - Field work (C1) | Data sets | Month 9 |
| - Household surveys, FGDs and KIIs (C2; C3; C4; C5) | Data sets | Months 6, 9,12, 18, 21 |
| Progress report | Quarterly Reports | Months 6, 9,12, 18, 21 |
| Progress update and assessment meeting | Minutes of meeting / agreements / progress and updates | Month 12 and 24 |
| Integration of data and write-up for terminal reports | | Month 22 |
| - Components 1, 2 and 5 | Rough draft of terminal report | Month 11 |
| - Component 3 and 4 | Rough drafts of terminal report | Months 17 and 22 |
| Review and finalize the report | | |
| - Components 1, 2 and 5 | Final Report | Month 12 |
| - Component 3 and 4 | Final Report | Months 18 and 23 |
| Submission of paper for Publication | | |
| - Components 1, 2 and 5 | Manuscript for publication | Months 12 and 13 |
| - Component 3 and 4 | Manuscript for publication | Months 18 and 23 |
| Submission of other deliverables | IEC Materials and Manual | Months 13, 18, 22 |
| Output presentation meeting | Meeting Record / Activity Report | Months 23 and 24 |
| IEC Campaign meetings | Activity Report | Month 24 |
| Preparation, printing and submission of Terminal/ Final Report to CHED<br>- Three (3) hardbound copies;<br>- Two (2) CD Format containing MS Word and PDF versions of the report | 1 Terminal/ Final Report submitted to CHED<br>* Three (3) Hardbound copies, and 2 CDs containing MS Word and PDF versions of the final/ terminal report | Month 25-26 |
| Preparation and submission of (a) Financial Report/ Fund Disbursements, and (b) Property Inventory Form (PIF) to CHED | ▪ Financial Report/ Report of Fund Disbursements<br>▪ Property Inventory Form (PIF) | Month 25-26 |

**SUBMITTED BY:**

**For. DIVINA P. CHICA**
Principal Investigator (Project Leader)
Partido State University-Tinambac Campus

**REVIEWED AND ENDORSED BY:**

**ROMEO B. MORCILLA, Ph.D.**
Campus Dean
Partido State University-Tinambac Campus

**RAUL G. BRADECINA, Ph.D.**
University President
Partido State University
Goa, Camarines Sur

**APPROVED BY:**

**MARY SYLVETTE T. GONIGUNDO, Ph.D.**
OIC Director IV
Office of Planning, Research and
Knowledge Management (OPRKM)
Commission on Higher Education