COMMISSION ON AUDIT
RECEIVED
03-07-2023 13
DATE TIME
PSU GOA CAM. SUR

DOST Form 8

SEMI-ANNUAL/ANNUAL FINANCIAL REPORT

(To be submitted by accountant and researcher within one month after due date)
as of December 31, 2022

(1) Title	(2) Project Leader/Gender	(3) Source of Fund
Program: Regional Agri-Aqua Innovation System Enhancement (RAISE) Program in Bicol **Project:** Project 1-F. Developing the Intellectual Property and Technology Business Management (IP-TBM) in Partido State University through RAISE	Michael C. Barbecho/Male	DOST-PCAARRD

(4) Project Duration (number of months):	(5) Date when fund was received by Implementing Agency	(6) Implementing Agency: Partido State University
Original: 24 Monts Project Start Date: January 1, 202 Project End Date: December 31, 2023	August 22, 2022	Implementation Base Station: San Juan Bautista St., Goa, Camarines Sur
Revised (if applicable): Project Start Date: Project End Date:		

(7) Particulars	(8) Total Approved Budget for the Year	(9) Latest Reprogrammed Budget as of (if applicable)	(10) Releases Year of Implementation			(11) Disbursements Year of Implementation			(12) Accounts Payable To Date	(13) Total Expenditures To Date	(14) Unreleased Budget To Date	(15) Unexpended Budget To Date
			Total Previous Quarter	Total This Quarter	Total To Date	Total Previous Quarter	Total This Quarter	Total To Date				
I. Personal Services												
A. Direct Cost												
Salaries/Wages												
1 Science Research Assistant @24, 482.00	293,784.00		-	293,784.00	293,784.00	0	73,422.20	73,422.20	26,482.00	99,904.20	-	193,879.80
Honoraria						0						
1 Project Staff Level 3 @ 7,500.00	90,000.00		-	90,000.00	90,000.00		82,500.00	82,500.00	7,500.00	90,000.00	-	0.00
B. Indirect Cost												
Honoraria												
1 Project Support Staff Level 2 @ 1,500.00/Quarter	6,000.00		-	6,000.00	6,000.00		4,500.00	4,500.00	1,500.00	6,000.00	-	0.00
TOTAL PS	**389,784.00**			**389,784.00**	**389,784.00**	**0.00**	**160,422.20**	**160,422.20**	**35,482.00**	**195,904.20**	-	**193,879.80**
II. Maintenance and Other Operating Expenses												
A. Direct Cost												
Traveling Expenses-Local	30,000.00		-	30,000.00	30,000.00	0	9,490.00	9,490.00		9,490.00	-	20,510.00
Communication Expenses	30,000.00		-	30,000.00	30,000.00	0		-		-	-	30,000.00
Training and Scholarship Expenses	50,000.00		-	50,000.00	50,000.00	0	48,100.00	48,100.00		48,100.00	-	1,900.00
Advertising Expenses	10,000.00		-	10,000.00	10,000.00	0		-		-	-	10,000.00
Printing and Binding Expenses	5,000.00		-	5,000.00	5,000.00	0	1,376.00	1,376.00		1,376.00	-	3,624.00
Subscription Expenses	70,000.00		-	70,000.00	70,000.00	0	62,400.00	62,400.00		62,400.00	-	7,600.00
Survey Expenses	10,000.00		-	10,000.00	10,000.00	0		-		-	-	10,000.00
Professional Services	50,000.00		-	50,000.00	50,000.00	0	-	-		-	-	50,000.00
Othel Maintenance and Operating Expenses	70,000.00		-	70,000.00	70,000.00	0	19,076.80	19,076.80		19,076.80	-	50,923.20
Representation Expenses	30,000.00		-	30,000.00	30,000.00	0	30,000.00	30,000.00		30,000.00	-	0.00
Supplies and Materials Expenses	57,765.00		-	57,765.00	57,765.00	0	26,788.00	26,788.00	26,858.00	53,646.00	-	4,119.00
B. Indirect Cost												
Supplies and Materials Expenses	15,000.00		-	15,000.00	15,000.00	0	-	-	15,000.00	15,000.00	-	0.00
TOTAL MOOE	**427,765.00**			**427,765.00**	**427,765.00**	**0.00**	**197,230.80**	**197,230.80**	**41,858.00**	**239,088.80**	**0.00**	**188,676.20**

III. Equipment Outlay (EQ)												
Direct Cost												
1 Laptop	60,000.00		-	60,000.00	60,000.00	-	54,350.00	54,350.00	-	54,350.00	-	5,650.00
1 Projector	50,000.00		-	50,000.00	50,000.00	-	48,216.00	48,216.00	-	48,216.00	-	1,784.00
1 Camcoder	50,000.00		-	50,000.00	50,000.00	-	48,298.00	48,298.00	-	48,298.00	-	1,702.00
1 Smart TV 55"	50,000.00		-	50,000.00	50,000.00	-	31,950.00	31,950.00	-	31,950.00	-	18,050.00
TOTAL EQ	**210,000.00**			**210,000.00**	**210,000.00**	**0.00**	**182,814.00**	**182,814.00**	**0.00**	**182,814.00**	**0.00**	**27,186.00**
TOTAL	**1,027,549.00**			**210,000.00**	**210,000.00**	**0.00**	**540,467.00**	**540,467.00**	**77,340.00**	**617,807.00**	**0.00**	**409,742.00**

CERTIFIED CORRECT:

REY M. BALATICO
Accountant I
PTR/License No.

REVIEWED BY:

NANCY C. ENCINAS
Accountant III
PTR/License No.

VERIFIED: (For NGOs or Privately owned institutions)

EMMA C. ALIORDE
Auditor
PTR/License No. Subject to post-audit

NOTED:

MICHAEL C. BARBECHO
Program/Project Leader

APPROVED:

RAUL G. BRADECINA, Ph.D.
Agency Head or
Authorized Representative

Note: 1) Audited Financial Report (AFR) will be submitted at the terminal year of the project; For Government Agencies, financial report duly received by COA will be submitted awaiting AFR.

2) The FR shall be itemized in accordance with the approved line-item budget (LIB).

3) A Report of Checks Issued (Appendix 35 of the Government Accounting Manual (GAM) Vol. II) and Report of Disbursements (Appendix 41 of the GAM Vol. II) certified correct by the Certified Public Accountant, approved by the Head of Implementing Agency (IA) and duly audited by the Auditor of the IA, List of Equipment Purchased (LEP) with corresponding Property Acknowledgement Report (PAR), Journal Entry Voucher (JEV) (Appendix 36 of the GAM Vol. II) related to the equipment purchased, Schedule of Accounts Payable, and Report of Income/Interest Generated/Earned will be submitted along with the Semi-Annual/Annual Financial Report.