Republic of the Philippines
DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
DILG-NAPOLCOM Center, EDSA cor. Quezon Avenue, West Triangle, Quezon City
www.dilg.gov.ph

MEMORANDUM

TO	:	**DILG REGIONAL DIRECTORS** Regions I, II, III, IV-A, V, VI, VIII, X and CAR
ATTENTION	:	**CSIS FOCAL PERSON**
SUBJECT	:	**AMENDMENT TO THE IMPLEMENTATION PERIOD OF PROJECTS GRANTED UNDER THE DILG TECHNICAL ASSISTANCE PROJECT FOR LOCAL RESOURCE INSTITUTES**
DATE	:	NOV 09 2022

This is in reference to the implementation of the project proposals selected and funded under the DILG Technical Assistance Project for Local Resource Institutes (DILG TA Project for LRIs).

The implementation period, as stated in the DILG TA Project Implementation Guidelines and Partnership Agreement Form, is hereby moved from August – September 2022 to **December 2022 – February 2023.**

Upon completion of the project, all reports shall be filed and submitted to the Central Office within thirty (30) days after the final date of the implementation period for review and processing of the remaining grant amount, as stipulated in the Partnership Agreement. Templates for the reports relative to the implementation may be accessed through **tinyurl.com/TA-OMS-2022.**

For further inquiries or concerns, please contact DILG TA Project Focal, Ms. Jouanna Dabu, through email at ta-cspf@csopppp.page or through mobile at 0965 044 2582.

For your information and appropriate action.

MARLO L. IRINGAN
Undersecretary for Local Government

BLGS-2022-11-04
OUSLG/BLGS/DTT /JDC/jmd