DILG Technical Assistance Project for Local Resource Institutes

Detailed Project Work Plan

Project Component	Specific Activities	Assigned Personnel	Resources Needed	Budget/ Amount to be Utilized	Expected Output(s)	Evidence of Outcome	Estimated Time/Completion Date
Preliminary Activties	Conducting inception meeting with LGU Tigaon MOA Signing	Marita S. Magat Janeth A. Cledera Rey B. Cornel Raymond Estrada Nadine Iraula May C. Manla	Travelling Expenses Food Supplies and Materials	5,000.00	Time-Line of Activities Memorandum of Agreement	Coordinated Activities Signed MOA	September 16, 2022
Component 1: Research Monitoring and Evaluation	Tracing the sources and destinations of coastal debris.	Rey B. Cornel Janeth A. Cledera Nadine M. Iraula	Travelling Expenses Food Supplies and Materials Honorarium/Personnel Services Communication Expenses	20,000.00	Number/Weight, sources & destinations of coastal debris sampled from the shorelines	Coastal Debris Map along the Shoreline of Sitio Rancho, Tigaon	September 23, 2022 October 28, 2022
	Characterizing the retrieved waste from shorelines.						
	Identifying the felt needs of the local community	Raymond R. Estrada Marita S. Magat May C. Manla		5,000.00	Number of volunteers/participants during the needs-based assessment and capacity mapping activity.	Needs-Based Assessment Analysis / Capacity Mapping	September 30, 2022
	Identifying the resources that can be used in addressing the community need to combat coastal debris						
Component 2: Education and Management	1. Identifying the level of environmental awareness of the community before and after the utilization of IEC materials in terms of (a) coastal ecosystems; (b) benefits derived by the community from coastal ecosystems; (c) human activities that result to waste debris accumulation; (d) effects of coastal debris on the community; and (e) responsibilities of the community members in protecting and conserving coastal resources.	Janeth A. Cledera May C. Manla Marita S. Magat	Supplies and Materials Food Travelling Expenses Communication Expenses Honorarium/Personnel Services	5,000.00	Number of Survey Questionnaires accomplished by the community	Technical Report Baseline data showing the increased level of environmental awareness and behavioral change	September 30, 2022 and October 28, 2022
	2. Identifying the attitudes of the locality in coastal debris management.	Nadine M. Iraula Rey B. Cornel Raymond R. Estrada		5,000.00			
	3. Conducting capability building among community members in the development of campaign materials.	Marita S. Magat Janeth A.Cledera Rey B. Cornel Raymond R. Estrada Nadine M. Iraula May C. Manla		30,000.00	Number of participants during the capability buillding Creative IEC Materials	Number of participants in capacity building who were able to produce IEC materials	October 7, 2022

Component 3: Financing, resource allocation and incentives	1. Promoting involvement and participation of the community and stakeholders in the IEC development and dissemination through recognition and provision of financial support and incentives.	Nadine M. Iraula Marita S. Magat Janeth A. Cledera Rey B. Cornel Raymond R. Estrada May C. Manla	Supplies and Materials Food Travelling Expenses Communication Expenses Honorarium/Personnel Services	30,000.00	Number of community members and stakeholders participated in the IEC Dev't Number of participating inidividual/units who were given recognition and financial support/incentives.	Number of beneficiaries of the IEC dissemination	October 21, 2022
	2. Evaluating the campaign materials developed in terms of visual appeal, language appropriateness, and content validity.				Number of IEC materials evaluated	Validated IEC Materials	October 21, 2022
	3. Determining the effectiveness of the community-based IEC materials in the promotion of coastal debris clean-up and control.			10,000.00	Number/Amount of coastal debris recorded after the IEC dissemination	Baseline data showing the reduced number/amount of coastal debris	October 28, 2022
	4. Conducting capacity building to enhance their technical skills, e.g., on action planning or conceptualizing and implementing projects that they can access national/ international funding/grant opportunities.	Marita S. Magat Raymond R. Estrada Janeth A. Cledera Rey B. Cornel Nadine M. Iraula May C. Manla	Supplies and Materials Food Travelling Expenses Communication Expenses Honorarium/Personnel Services	30,000.00	Number of participants during the capacity buillding	Action plans developed by LGUs staff approved through resolution	October 28, 2022
	5. Allocating Marine Litter/Debris Fund and include this in the LGU Annual Procurement Plan.				Proposed LGU Annual Procurement Plan	Enhanced LGU Annual Procurement Plan for endorsement	October 28, 2022
Component 4: Policy Support and Enforcement	1. Determining existing policies adopted by the community on coastal debris management (CDM).	Raymond R. Estrada Janeth A. Cledera	Supplies and Materials Food Travelling Expenses Communication Expenses Honorarium/Personnel Services	25,000.00	Number of existing policies on coastal debris mgt. being adopted by the community	Enhanced local policy and enforcement endorsed for utilization	September 30, 2022
	2. Identifying the community's perceived gaps in the implementation of CDM	Rey B. Cornel May C. Manla			Narrative report		
	3. Enhancing policies with inclusion of marine debris in the local environmental ordinance, programs and budget.	Marita S. Magat Nadine M. Iraula			Number of enhanced policies crafted by the participants		October 28, 2022
	4. Promoting utilization of the IEC materials by various sectors in the community and integration of coastal debris in local policies.	Marita S. Magat Raymond R. Estrada Janeth A. Cledera Rey B. Cornel Nadine M. Iraula May C. Manla		15,000.00	Number of IEC materials promoted for utilization by various sectors	Community-based IEC materials accepted by various sectors for utilization	November 11, 2022
Technical Report Preparation and Packaging	Writing of technical reports and other documents	Marita S. Magat Janeth A. Cledera Rey B. Cornel Raymond Estrada Nadine Iraula May C. Manla	Honorarium/Personnel Services Communication Expenses Supplies and Materials	50,000.00	Technical Report	Submitted and approved outputs	November 27, 2022
				200,000.00			

Submitted by: (LRI)
MARITA S. MAGAT, Ph.D.
Project Team Leader
Date: 9-5-22

Noted by: University President
RAUL G. BRADECINA, Ph.D.
SUC President III
Date: 9-5-22

Checked by: (PMO STAFF)
(Name)
Designation
Date: