DOST-PCAARRD
Department of Science and Technology
PHILIPPINE COUNCIL FOR AGRICULTURE, AQUATIC AND NATURAL RESOURCES RESEARCH AND DEVELOPMENT
ISO 9001:2015

OFFICE OF THE EXECUTIVE DIRECTOR

December 27, 2023

DR. RAUL G. BRADECINA
SUC President III
Partido State University
San Juan Bautista St.,
Goa, Camarines Sur 4422

Attention: **DR. NERISA N. PALADAN**
Program Director for MBA, School of Graduate Studies

Dear **President Bradecina:**

This is to inform you that PCAARRD has approved the request to adjust the 18-month implementation period from October 1, 2023 – March 31, 2025 to **January 1, 2024 – June 30, 2025** of the project titled **"Impact Assessment of the Project on Development of Sustainable Breeder Philippine Mallard Duck (PMD) Production System."** The project will be implemented by the following agencies:

Implementing Agency	Project Personnel	Position	Date of Fund Release
University of Southeastern Philippines (USeP)	Dr. Roperto S. Deluna, Jr.	Project Leader	Nov. 22, 2023
Partido State University (ParSU)	Dr. Nerisa N. Paladan	Project Staff	Nov.17, 2023

It is understood that the adjustment in the implementation period will not affect the delivery of the expected outputs of the project and does not entail additional funding from PCAARRD. The change in the implementation period applies to both the implementing agencies. We look forward to the successful implementation of the project.

Thank you.

Very truly yours,

JUANITO T. BATALON, PhD
Deputy Executive Director, OED-RD

cc: USeP: Dr. Roperto S. Deluna, Jr.
ParSU: Dr. Nerisa N. Paladan

FAD-Accounting
OED-RD
SERD